

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	18 JUNE 2026
Team ID	INDIVIDUAL PROJECT
Project Name	ShopEZ: E-commerce Application
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	User Authentication	USN-1	As a user, I can register an account securely on the platform.	2	High	-
Sprint-1	User Authentication	USN-2	As a user, I can log in securely using my email and password (JWT).	2	High	-
Sprint-1	User Profile	USN-3	As a user, I can manage my shipping address and profile information.	1	Medium	-
Sprint-2	Catalog Search & Filter	USN-4	As a user, I can search for items with high-speed indexed filters.	3	High	-
Sprint-2	Cart & Checkout	USN-5	As a user, I can submit my order using a secure, One-Step checkout.	3	High	-

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-2	Order History	USN-6	As a user, I can search and view my past orders.	2	Medium	-
Sprint-3	Admin Order Dashboard	USN-7	As an admin, I can view all customer orders and transaction histories.	3	High	-
Sprint-3	Order Status Tracking	USN-8	As an admin, I can update tracking states (Pending/Shipped/Delivered).	3	High	-
Sprint-4	Inventory Management	USN-9	As an admin, I can manage products, stock levels, and category listings.	2	Medium	-
Sprint-4	Sales Reports	USN-10	As an admin, I can generate e-commerce sales and revenue reports.	3	Medium	-
Sprint-4	Out-of-Stock Alerts	USN-11	As an admin, I can receive automated notifications for low stock counts.	2	Medium	-
Sprint-4	Business Analytics	USN-12	As an admin, I can view shop performance statistics on a visual dashboard.	4	Medium	-

2. Project Tracker

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	3 Days	08 Jun 2026	10 Jun 2026	20	10 Jun 2026
Sprint-2	20	3 Days	11 Jun 2026	13 Jun 2026	20	13 Jun 2026
Sprint-3	20	2 Days	14 Jun 2026	15 Jun 2026	20	15 Jun 2026
Sprint-4	20	3 Days	16 Jun 2026	18 Jun 2026	20	18 Jun 2026

3. Velocity Metrics

- Total Project Story Points: 80
- Total Project Duration: 11 Days (08 Jun – 18 Jun)
- Average Velocity (per Sprint): 20 Story Points per Sprint
- Daily Velocity (per Day): 7.27 Story Points per Day

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{\text{sprint duration}}{\text{velocity}} = \frac{20}{10} = 2$$

4. Burndown Chart Data

Date	Remaining Story Points	Progress Milestone Reached
08 Jun 2026	80	Project Start: Backlog baseline initialized.
10 Jun 2026	60	Sprint-1 Complete: Auth and profile features finished.
13 Jun 2026	40	Sprint-2 Complete: Search, Cart, and Checkout finished.
15 Jun 2026	20	Sprint-3 Complete: Admin Order Dash and Live Tracking finished.
18 Jun 2026	0	Sprint-4 Complete: Inventory management and final analytics launched.

